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Biblioscholar, United States, 2012. Paperback. Condition: New. Language: English . This book usually ship within 10-15 business days and we will
endeavor to dispatch orders quicker than this where possible. Brand New Book. This research explores whether initial schedules provide reliable
forecasting for project control in federal design build facility procurement. The purpose of this research is to understand how scheduling operates
in the Department of Defense environment and identify how project change underscores schedule uncertainty. The research methodology involves
a comparative analysis of project schedule data from three case studies. The investigation documents how initial project schedules fail to
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analysis identifies shortfalls in activity-based scheduling and promotes an application of lean thinking in public sector construction management.
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